
Dec 15th, 2020 
 
Dog Park Task Force 
 
Review and Approve last meeting  July 23rd Minutes Approved unanimously! 
 
Project Update 5000 yards fill screened and partially brought to site. Wet soil delayed project. 
Will restart in Spring. Will order supplies over winter. Will try to get the rest of grading done 
before Swallow nesting time in July. 
 
To do list: 
 
Select Shade Color 
 
Discussion of color families for roof,shade to be either matching High School Colors, bright 
primary colors, or to match with landscape browns and greens or beige. Want to coordinate 
colors for the kiosk roof, fountain , waste pots, benches, and signage.  
 
Preference was for Brick Red sail and  gunmetal grey posts is consensus at this time. Will 
reconsider at the next meeting with roof samples.  
 
Will check with Design Review board once we have all choices made.  
 
Friends Group:  
 
Discussed timeline and will proceed as per previously outlined timeframe by Ana: Document 
reshared with all.  
 
Dec- June  Develop Working Mission and Goals  Leadership  
 
June July  Solicit Members  
 
August Sept Strategic Planning 
 
Sept.- November turnover organization 
 
Will begin by gathering missions from other friends groups. Ana has some previously gathered 
samples. Will take up Mission at the next meeting. 
 
Will schedule the next meeting in Jan or Feb after Dave checks in with the Town Engineer. Will 
request bench colors etc.  
 
Motion to adjourn, meeting concluded in record time! 
 
 
 
 


